

Plan for activities

Activity	Proposed time	Subject	Output
D1	March 2011 (carried out)	Assessment of the current situation and outline of the possible scenarios	Roadmaps for the preferred and fall back solutions outlined
D2	June 2011	Discussion concerning the reporting forms to be used for the agricultural census, of the survey techniques, and of the implied statistical methods. Discussion and planning of the implementation of the agricultural census with respect to data collection and other logistical issues including budgeting	Planning report
D3	November 2011	Assistance in implementing the logistical apparatus connected to the agricultural census. Final discussions concerning the reporting forms and possible modifications of the farm register. The Ministry of Agriculture and relevant associations of farmers should be consulted	Assessment report, ongoing work assessed
D4	March 2012	The organisation of the agricultural census with special focus on the regional data collection and error handling. Representatives from the regional statistical offices should be invited	Plan to ensure high data quality
D5	May 2012	The general Danish agricultural statistics and its' reliance on the Farm Register (Business Register) and interrelations with the agricultural census. Discussion of possible perspectives for the Armenian agricultural census in the light of the observations.	BC experts aware of the methods for the Danish agriculture census, Study visit report
D6	October 2012	Review of the initiatives taken, and possible last adjustments concerning the upcoming administration of the data collection organisation	Mandatory result for component D fulfilled