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The purpose of this one day mission has been an opportunity to discuss an clarify any issue
regards the PPI-application, that has been produced in this component and was delivered by
the end of the previous mission.

Since the last mission, RS (and BHAS) has loaded existing data for CPI into the application
directly to the database. The consultant has found some errors in this load. This was discussed
and the errors should be corrected.

FIS has performed another test of the application, entering data directly. Some errors in the
application was found and reported. These errors have been corrected and a new version of
the application has been delivered.

Questions for clarification was also raised and discussed.

The consultant takes this opportunity to remind the users of the application, that in case of
errors (or questions), the users should immediately contact the consultant by mail to get the
errors fixed or to get clarification. This is important to avoid that testing or use of the
application is halted.

No further missions have been planned on this component. Only if the BC after further testing

and usage of the application finds, that there is a needed for more clarification or needed for
revisions of the application, a new mission may take place in the 3rd or 4rth quarter of 2019.
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